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; MONSANTO
i From: Gordon A. Grundmann’ CS6G Corporate Engineering (4-6112)
‘ Date: March 1, 1985 cc: D.R. Bowers CS6G
L.V. Bumbicka 1740
Subj: Project Progress Meetings R.M, Calles CS6G
M.A. Coco Alberici
Re: CEA 3808 - Main South Trunk Sewer R.J. Geile CS6G
E.R. Bartman CS6G
TO: J. Becherle Alberici P.R. Hoemann 1740
W. Bodine Alberici L.C. Kreh ~ F2ED
T.N. Carrico 1740+ F.A. Mayse CS6G
W.C. Koester Albericiv~ R.J. Murphy 1740
K.W. Lichtenheld <CS6G* R.L. Wiese CS6G
C.J. Lotz Albericir
R.L. Nelson 1740 *Present at meeting
K.W. Petterson 1740+
O.N. Shipley 1740
T.W. Wright CS6G

Following are minutes of the meeting held at the CED
construction trailers on 02/28/85 at 9:00 a.m.

l. Construction Progress

a. The recent heavy rains caused the very fine fill on the
sides of the trench to filter into the trench. 1In addition,
the gravel road beds for the railroad tracks act as drains
and channel much aditional water into the trench. Cleanup
is in progress.

b. The dewatering pumps are keeping the water level at about
19' between pumps 1 and 3.

¢c. Pump #4 failed and is being changed out. The silt level in
the hole seems high. Mathes Company has been called for
consultation.

d. The wall forms for manhole 1-DD were stripped.
e. The concrete encasement will be poured Friday, March 1, on

the VCP between manholes 1-BB and 1-CC (except for joint
being repaired).

f. Repairs are in progress on other joints that leaked.
g. Two fire main leaks had to be repaired.

Some cleanup of the site is in progress to keep it looking
better as well as safer.
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i. Excavation will start for manhole 1-GG.
j. The smaller VCP will not arrive at the site until Tuesday,
March 5. Hydrostatic test problems caused this delay.
k. Epoxy will be put on the manhole 1-CC joints prior to water
testing. L .
1. Albericiito add another 480 volt receptacle on each of their

power carts. This will allow them to run 8 heaters at one
time in the trench.

2. Miscellaneous

a.

The water running into the culvert pipe under the ACL tracks
is from the cooling tower. cCarrico working to get repairs
made.

The #5 dewatering well will be trimmed at the top to lower
the elevation of the pump. This will avoid the possibility
of the pump being hit by a passing railroad car.

The next progress meeting will be held at the CED construction
trailers at 9:00 a.m. on Thursday, March 7, 1985,
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ordon A. Grundmann
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